
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/31/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0007

07/08/2014

Contract Location: Time Allowed:

14.940 MILES OF CONSTRUCTION OF SOUND  BARRIER WALLS ON I-85

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

05/31/2013

06/12/2013

11/20/2013

00/00/0000

00/00/0000

476 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 80.67

384 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,120,782.37

$6,120,782.37

$2,563,136.90

47.56%

Counties:

Coweta Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006460      $6,120,782.37 $6,120,782.37 $2,563,136.90 58.12% $664,277.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/31/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0007

07/08/2014

Project Number: 0006460      I-85/SR 403 - CNST NOISE WALL BARRIERS

 

CSMSL-0006-00(460)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,619,717.87 $1,677,491.24 $942,226.63

Non-Participating $291,079.73 $186,387.88 $104,691.85

Total Earnings $2,910,797.60 $1,863,879.12 $1,046,918.48

Stockpiled Materials $646,847.87 $1,029,488.75 ($382,640.88)

Gross Earnings $3,557,645.47 $2,893,367.87 $664,277.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,557,645.47 $2,893,367.87

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $664,277.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/31/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0007

07/08/2014

Project Number 0006460      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .598

 119846.000 .125

CSMSL-0006-00(460)

 

.723 $14,980.75 $86,648.66

0010 210-0100     GRADING COMPLETE - LS  1.000 .250

 136000.000 .150

CSMSL-0006-00(460)

 

.400 $20,400.00 $54,400.00

0014 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,107.000 .000

 24.000 435.000

 

 

435.000 $10,440.00 $10,440.00

0080 621-6013     CONCRETE SIDE BARRIER, TP 7-TS LF  42.000 .000

 250.000 21.000

 

 

21.000 $5,250.00 $5,250.00

0085 621-6200     CONCRETE SIDE BARRIER, TP 2-S LF  633.000 400.000

 190.000 54.000

 

 

454.000 $10,260.00 $86,260.00

0090 624-0410     SOUND BARRIER SF  192,589.000 58,735.041

 24.000 35,449.132

 

 

94,184.173 $850,779.17 $2,260,420.15

0124 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  360.000 438.000

 1.000 .000

 

 

438.000 $.00 $438.00

Category Amount: $912,109.92 $2,503,856.81

Category Number: 0020 EROSION CONTROL - TEMPORARY

0135 163-0240     MULCH TN  30.000 2.310

 250.000 4.020

 

 

6.330 $1,005.00 $1,582.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/31/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0007

07/08/2014

Project Number 0006460      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL - TEMPORARY

0210 167-1500     WATER QUALITY INSPECTIONS MO  14.000 8.000

 550.000 1.000

 

 

9.000 $550.00 $4,950.00

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,656.000 3,990.000

 3.000 1,020.000

 

 

5,010.000 $3,060.00 $15,030.00

Category Amount: $4,615.00 $21,562.50

Category Number: 0040 DRAINAGE

0260 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  3,512.000 329.000

 40.000 1,125.889

 

 

1,454.889 $45,035.56 $58,195.56

0265 441-3999     CONCRETE V GUTTER LF  8,666.000 3,920.000

 21.000 458.000

 

 

4,378.000 $9,618.00 $91,938.00

0280 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,613.000 994.000

 60.000 504.000

 

 

1,498.000 $30,240.00 $89,880.00

0290 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  28.000 11.000

 2000.000 10.000

 

 

21.000 $20,000.00 $42,000.00

0300 668-2100     DROP INLET, GP 1 EA  35.000 5.000

 2300.000 11.000

 

 

16.000 $25,300.00 $36,800.00

Category Amount: $130,193.56 $318,813.56

Project Total Amount: $1,046,918.48 $2,910,797.60


